
  

 
Via Electronic Mail 

July 1, 2011 
 
 
 
 
 
Tricia A. Edwards 
On Scene Coordinator 
U.S. EPA Region 5 
9311 Groh Road 
Grosse Ile, MI 48138 
 
 
RE: PROGRESS REPORT 
 RECLAMATION OIL SITE IN DETROIT, MICHIGAN 
 
 
Dear Ms. Edwards: 
 
This progress report has been prepared by Horizon Environmental (Horizon) on behalf of 
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph 
21(a) of the Settlement Agreement.  The Settlement Agreement requires submittal of a 
written progress report every 30 days after EPA approval of the Site Work Plan.  The 
reporting period has been transitioned to a month-end reporting period for administrative 
efficiency. 
 
SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD 
 
Significant developments at the Reclamation Oil site in Detroit, Michigan during the 
reporting period of June 1-30, 2011 are summarized below.  
 
Sewer Replacement/Rehabilitation 
 
We continue to discuss the design for replacement of the existing sewer system with the 
City of Detroit DWS and await their approval.  
 
Groundwater Verification Sampling 
 
Replacement temporary monitoring wells were installed at the TMW-5 and TMW-11 
locations on June 17, 2011 as described in the March 8, 2011 Technical Memorandum 
regarding Pre-Excavation Groundwater Verification Sampling Results.   
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ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD 
 
Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the 
next reporting period of July 1-31, 2011 are summarized below. 
 
Sewer Replacement/Rehabilitation 
 
The schedule for the sewer replacement/rehabilitation work is dependent upon approval 
of the technical approach and issuance of a permit by the City of Detroit DWS.  We will 
continue to work toward implementation as soon as possible.  Horizon will contact you 
when the City of Detroit DWS approves the sewer replacement specifications with an 
update on the implementation schedule.  The placement of topsoil and seed will follow 
the sewer work.  
 
Groundwater Verification Sampling 
 
For efficiency considerations, sampling of the temporary wells at the TMW-5 and TMW-
11 locations will be completed coincident with mobilization for the sewer replacement 
project.  A schedule for this activity will be forwarded once established.   
 
If you have any questions regarding the information provided herein, please contact me at 
(616) 554-3210. 
 
Sincerely,  
 
HORIZON ENVIRONMENTAL 

 
William T. Davidson 
Project Manager 
 
 
 
cc: Alexandra Clark, Weston 
 Michelle Rosenthal, Garvey Schubert Barer 


